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ROAD AND UTILITY BOND PROJECT INFORMATION

Texas Avenue

Design Start Date:

Construction End Date:

Project Type:

Project Limits:

Project Phase:

Next Activity:

10/1/2018

5/25/2020

PAVING

BS 158 - N. A Street

Construction

Project Construction

$1,786,103.18
$1,606,875.52

Authorized Funding Amount:
Construction Cost:

Project Scope:

To install new water lines within
the street right-of-way. To mill
and repave the whole length of
the street section between the
project limits

Project Photo:

Point of Contact:

Matt Carr, P.E.

432-685-7287
mcarr@midlandtexas.gov
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Design: In-house Project :
432-685-7287 oy, Wi '
Engineering Services
City of Midland 157
Contractor: Jones Bros Dirt & Paving j
1404 S. Grandview ;
Odessa, Texas 79761
ot N
Comments: Road and Utility Bond Project.
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Paving Schedule:
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